
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/23/2018

ESTIMATE SUMMARY 11:13:49

CONTID: C20416         ESTIMATE NO: 0004 PROG 2005

PCN: 20416-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 MP 143.000- 147.963 PERCENT TIME:

PROJECT NO: NHPP2853-003                  

US 285 Nathrop Wildlife Underpass

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,066,532.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,510,879.70 NON-PARTICIPATING 762,850.08

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-136,657.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,095.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.55

WORK DAYS

WORK DAYS

50.32%

2,020,435.40

762,850.08

626,192.45

607,097.44

$

$

$

$

46,000.00

2,000,096.90

2,046,096.90

92,187.41

2,138,284.31

-51,901.41

0.00

2,086,382.90

0.00

AMOUNT DUE 2,086,382.90 607,097.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 607,097.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.0 TIME ALLOW: 110

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/12/2018

03/12/2018

06/30/2018

07/06/2017

08/01/2017

08/16/2017

02/12/2018
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0010 Removal of Delineator 7.000

0.000

202-00090  
 

140.007.000

0.00

10.000

EACH

20.00000

0015 *Removal of Pavement Marking 1,999.000

4,331.000

202-00250  
 

4,747.506,330.000

3,248.25

26,000.000

SF  

0.75000

0020 Removal of Ground Sign 1.000

0.000

202-00810  
 

100.001.000

0.00

10.000

EACH

100.00000

0025 *Removal of Fence 0.000

5,927.000

202-01000  
 

2,667.155,927.000

2,667.15

20,654.000

LF  

0.45000

0030 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

10.000

EACH

150.00000

0035 *Removal of Guardrail Type 3 1,642.000

0.000

202-01130  
 

5,747.001,642.000

0.00

1,650.000

LF  

3.50000

0040 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0045 Removal of Cattle Guard 0.000

1.000

202-01400  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0050 *Unclassified Excavation (Complete In Place) 2,271.000

0.000

203-00010  
 

38,607.002,271.000

0.00

2,400.000

CY  

17.00000

0055 Muck Excavation 0.000

301.000

203-00100  
 

9,030.00301.000

9,030.00

301.000

CY  

30.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

39.000

HOUR

110.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

175.00000

0070 Hydraulic Excavator 12.000

38.000

203-01565  
 

8,750.0050.000

6,650.00

100.000

HOUR

175.00000

0075 Truck (Dump) 0.000

4.000

203-01582  
 

480.004.000

480.00

19.000

HOUR

120.00000

0080 Front End Loader (Rubber Tire) 31.000

22.000

203-01590  
 

6,625.0053.000

2,750.00

125.000

HOUR

125.00000

0085 Combination Loader 26.500

24.000

203-01594  
 

4,797.5050.500

2,280.00

125.000

HOUR

95.00000

0090 Potholing 25.000

6.000

203-01597  
 

7,750.0031.000

1,500.00

44.000

HOUR

250.00000

0095 Sweeping (With Pickup Broom) 10.000

2.000

203-01622  
 

2,400.0012.000

400.00

32.000

HOUR

200.00000

0100 Laborer 16.000

83.000

203-02330  
 

3,465.0099.000

2,905.00

200.000

HOUR

35.00000

0105 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

17.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

400.000

CY  

5.50000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 321.000

0.000

207-00210  
 

1,123.50321.000

0.00

400.000

CY  

3.50000

0120 Erosion Log Type 1 (12 Inch) 2,889.000

660.000

208-00002  
 

17,745.003,549.000

3,300.00

3,600.000

LF  

5.00000

0125 Silt Fence 222.000

0.000

208-00020  
 

444.00222.000

0.00

300.000

LF  

2.00000

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0135 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0140 Removal and Disposal of Sediment (Labor) 7.000

4.000

208-00103  
 

385.0011.000

140.00

21.000

HOUR

35.00000

0145 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

95.001.000

0.00

6.000

HOUR

95.00000

0150 Erosion Control Management 12.000

5.000

208-00207  
 

595.0017.000

175.00

26.000

DAY 

35.00000

0155 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

200.00000

0160 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

1,300.00000

0165 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

4,600.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.000

ACRE

1,000.00000

0175 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,500.000

LB  

3.20000

0180 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

79.000

SY  

50.00000

0185 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,000.000

SY  

2.25000

0190 Aggregate Base Course (Class 2) 1,336.720

281.590

304-02000  
 

25,892.961,618.310

4,505.44

2,700.000

TON 

16.00000

0195 Aggregate Base Course (Class 6) 654.020

210.930

304-06000  
 

19,893.85864.950

4,851.39

2,100.000

TON 

23.00000

0200 Aggregate Base Course (Special) 136.380

271.870

304-09014  
 

14,288.75408.250

9,515.45

675.000

TON 

35.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 704.560

490.290

403-00720  
 

167,279.001,194.850

68,640.60

2,000.000

TON 

140.00000

0210 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

134,235.000

SY  

1.15000

0215 *Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

134,235.000

SY  

1.25000

0220 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

136,920.000

GAL 

2.30000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

300.000

SY  

10.00000

0230 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

100.000

SY  

10.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) (12 
in. block)(7 ft. Posts)

0.000

0.000

606-00301  
 

0.000.000

0.00

2,088.000

LF  

28.00000

0240 *End Anchorage Type 3K (31 in. MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0245 *End Anchorage (Flared) (31 in. MGS) (SRT) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0250 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

56.000

EACH

35.00000

0255 *End Post 21.000

20.000

607-00005  
 

32,800.0041.000

16,000.00

59.000

EACH

800.00000

0260 *Corner and Line Brace Post 68.000

45.500

607-00010  
 

90,800.00113.500

36,400.00

120.000

EACH

800.00000

0261 Added Item (Each)/ Additional Wood Panel Brace 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

385.00000

0265 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

330.000

LF  

21.00000

0270 *Fence Deer 6,982.000

8,250.000

607-11350  
 

144,704.0015,232.000

78,375.00

23,500.000

LF  

9.50000
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PCN: 20416-BID    ESTIMATE RUN

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE Prime Source - Wire 13,317.035

-8,249.402

6,098.395,067.633

-9,927.33LF  

1.20340

0270 MATERIAL ALLOWANCE Western Wood - Posts 13,316.138

-8,248.849

11,441.945,067.289

-18,625.90LF  

2.25800

0275 Fence (Plastic) 343.000

0.000

607-11525  
 

857.50343.000

0.00

400.000

LF  

2.50000

0280 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

230.000

LF  

26.00000

0285 *Game Ramp 4.000

3.500

607-60002  
 

56,250.007.500

26,250.00

13.000

EACH

7,500.00000

0290 *5 Foot Gate Walk 0.000

0.000

607-60005  
 

0.000.000

0.00

9.000

EACH

1,200.00000

0294 10 Ft Gate (Chain Link) 0.000

0.000

607-60110  
 

0.000.000

0.00

0.000

EACH

1,750.56000

0295 *16 Foot Gate Double (Chain Link) 0.000

0.000

607-60266  
 

0.000.000

0.00

6.000

EACH

2,600.00000

0300 16 Foot Deer Guard 1.000

3.500

611-00017  
 

123,750.004.500

96,250.00

4.500

EACH

27,500.00000

0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 4.000

-3.500

5,576.220.500

-39,033.54EACH

11,152.44000

0305 24 Foot Deer Guard 1.000

3.000

611-00025  
 

140,000.004.000

105,000.00

6.000

EACH

35,000.00000
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PCN: 20416-BID    ESTIMATE RUN

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE 24' Grid and Wings 6.000

-3.000

46,603.983.000

-46,603.98EACH

15,534.66000

0310 35 Foot Deer Guard 0.000

1.000

611-00037  
 

50,000.001.000

50,000.00

2.000

EACH

50,000.00000

0310 MATERIAL ALLOWANCE 35' Grid and wings 2.000

-1.000

22,466.881.000

-22,466.88EACH

22,466.88000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

100.00000

0320 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

100.00000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

13.000

SF  

20.00000

0330 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

144.000

SF  

19.00000

0335 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

20.00000

0340 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

100.00000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

0.000

614-01575  
 

0.000.000

0.00

168.000

LF  

15.00000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

14.000

EACH

240.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Construction Surveying 0.370

0.000

625-00000  
 

27,750.000.370

0.00

1.000

L S 

75,000.00000

0360 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

130.00000

0365 *Mobilization 0.542

0.361

626-00000  
 

316,050.000.903

126,350.00

1.000

L S 

350,000.00000

0370 *Public Information Services (Tier IV) 0.600

0.200

626-01104  
 

4,000.000.800

1,000.00

1.000

L S 

5,000.00000

0371 Public Info Services (Tier IV) CO#5 0.000

0.000

626-01104  
 

0.000.000

0.00

0.000

L S 

1,471.00000

0375 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,287.000

GAL 

26.00000

0380 Pavement Marking Paint (High Build) (Temporary) 33.600

24.900

627-00013  
 

1,579.5058.500

672.30

1,150.000

GAL 

27.00000

0385 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

3,600.000

EACH

5.00000

0390 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,140.000

SF  

13.00000

0395 *Flagging 1,044.750

543.000

630-00000  
 

36,518.251,587.750

12,489.00

4,000.000

HOUR

23.00000

0400 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

300.000

HOUR

53.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Traffic Control Inspection 22.000

11.000

630-00007  
 

4,290.0033.000

1,430.00

52.000

DAY 

130.00000

0410 *Traffic Control Management 54.000

24.000

630-00012  
 

47,580.0078.000

14,640.00

134.000

DAY 

610.00000

0415 *Barricade (Type 3 M-A) (Temporary) 2.500

5.000

630-80335  
 

750.007.500

500.00

15.000

EACH

100.00000

0420 *Construction Traffic Sign (Panel Size A) 6.000

1.500

630-80341  
 

75.007.500

15.00

21.000

EACH

10.00000

0425 *Construction Traffic Sign (Panel Size B) 22.500

1.500

630-80342  
 

1,200.0024.000

75.00

50.000

EACH

50.00000

0430 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

320.0016.000

0.00

52.500

SF  

20.00000

0435 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

530.00000

0440 *Portable Message Sign Panel 228.000

105.000

630-80359  
 

6,660.00333.000

2,100.00

552.000

DAY 

20.00000

0445 *Drum Channelizing Device 50.000

5.000

630-80360  
 

550.0055.000

50.00

110.000

EACH

10.00000

0450 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

40.00000

0455 Concrete Barrier (Temporary) 372.000

0.000

630-80370  
 

13,020.00372.000

0.00

750.000

LF  

35.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Traffic Cone 40.000

0.000

630-80380  
 

80.0040.000

0.00

800.000

EACH

2.00000

0465 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

1.000

DAY 

2,000.00000

0470 *Impact Attenuator (Temporary) 4 EACH by the DA Y 33.250

17.500

630-85011  
 

3,806.2550.750

1,312.50

157.000

DAY 

75.00000

0475 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

0.000

L S 

20,000.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0490 F/A Fuel Cost Adjustment 733.190

0.000

700-70016  
 

733.19733.190

0.00

4,000.000

F A 

1.00000

0495 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0500 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0505 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0510 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

21.74000

0585 24 In CSP (CIP) 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

137.50000

0590 Added Item (Dollar)/ Overweight Load Price Reductio n 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0595 Added Item (Dollar)/ Salvage/Restock Deer Guard Gra te 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0720 Emb Matl (CIP) CMO#06 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

70.00000

0725 Riprap (6 In) CMO #06 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

269.34000

0730 18 In CSP CMO #06 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

161.00000

0735 18 In SES CMO #06 0.000

0.000

603-30018  
 

0.000.000

0.00

0.000

EACH

625.61000

CAT 1,699,859.31557,789.453,509,246.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-12-BA 

0515 Structure Excavation 2,516.000

1,189.000

206-00000  
 

62,985.003,705.000

20,213.00

4,976.000

CY  

17.00000

0520 Structure Backfill (Class 1) 829.000

0.000

206-00100  
 

41,450.00829.000

0.00

1,407.000

CY  

50.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-12-BA 

0521 Str Bkfl (CL 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

34.45000

0525 Mechanical Reinforcement of Soil 351.000

0.000

206-00360  
 

10,530.00351.000

0.00

658.000

CY  

30.00000

0530 *Shoring 0.950

0.050

206-01750  
 

125,000.001.000

6,250.00

1.000

L S 

125,000.00000

0531 Shoring CO#5 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

39,000.00000

0535 *Geomembrane 0.000

357.000

420-00000  
 

7,140.00357.000

7,140.00

477.000

SY  

20.00000

0540 Wire Mesh Facing 626.000

0.000

504-05000  
 

23,162.00626.000

0.00

1,212.000

SF  

37.00000

0545 Structural Plate Arch (Special) 45.000

19.200

510-20100  
 

96,300.0064.200

28,800.00

69.000

LF  

1,500.00000

0550 *Concrete Class D 11.000

0.000

601-03000  
 

10,450.0011.000

0.00

34.000

CY  

950.00000

0551 Conc CL D CO #5 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

643.27000

0555 Reinforcing Steel 890.000

0.000

602-00000  
 

1,068.00890.000

0.00

2,850.000

LB  

1.20000

0560 4 Inch Perforated Pipe Underdrain 139.000

100.000

605-00040  
 

14,340.00239.000

6,000.00

300.000

LF  

60.00000
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PCN: 20416-BID    ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-12-BA 

0700 Geotextile (Drain) (CL 2) CO#5 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

10.00000

0705 Added Item (Dollar)/ CO#5 Engineering Services 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0710 Geogrid Reinforce CO#5 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

6.65000

0715 Added Item (Dollar)/ CO#5 Extended Overhead 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0716 Added Item (Lump Sum)/ CO #5 Mobilization 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

34,500.00000

CAT 392,425.0068,403.00511,286.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 46,000.000.0046,000.00CURRENT AMT0400 $ $ $

$ 2,138,284.31626,192.45$4,066,532.30$CURRENT AMTPROJECT TOTAL


